Project Name	SpingBoot API
Project Description	To create a Spring Boot API all fundamental and practical modules covered during training
Project Owner	Alexia Micha

Risk Id	Date Registered	Risk Area	Risk Description		Probability		Risk Level		Project Impact	Length of Impact	Response Strategy
1	07/02/2021	Motivation	Both my parents tested positive for COVID 19			Н		н	Meeting the deadline for the project	The whole duration of the project	Stay calm and positive and keep in cintact with them to check if they are okay
2	08/02/2021	Run the SpingBoot Application	No electricity/no wifi	L			М		Delay the completion of my project	Sort Term	Use the mobile data
3	09/02/2021	Computer Damage	Spill coffee or water over my laptop	L				Н	Delay the completion of my project	Short term if there is no damage in my laptop	Turn off the laptop and unplug it from the power as quickly as posssble in order to avoid any damage
4	10/02/2021	My health	Having Covid Symptoms		М			π	Delay the completion of my project	Short term	To have a test and if tested positive to ask for an extention date for the submission of my project
5	09/02/2021	Typing	Arm injury	L				Н	Delay the completion of my project	Long term	Ask a friend to do the typing for me
6	09/02/2021	My Wellbeing	Fire alarm goes on	L				Н	Delay the completion of my project	Short term	Move to a hotel temporarlly
7	11/02/2021	Access the locally stored data of my project	Lose the laptop battery recharger	L				Ξ	Not being able to submilt my project	Long term	Buy a new one